

SEATTLE MOV PARKING ROAD IMPROVEMENTS

State Project No. 2021-622

September 1, 2022

AMENDMENT NO. 3 – Civil

The purpose of this amendment is to document attendees at the 08/31/2022 Pre-Bid Walk-Through.

I. GENERAL INFORMATION

A. PRE-BID WALK-THROUGH:

1. The Attendance Sheet from the August 31, 2022, Pre-Bid Walk-Through is shown below:

Seattle MOV Parking Road Improvements
State of Washington, Military Department
Project Number 2021-622

Attendance Sheet

Pre-Bid Meeting

August 31, 2022, 12:00 noon

<u>Name</u>	<u>Company</u>	<u>E-Mail</u>	<u>Phone</u>
Adam Braun	AHBL	ABRAUN@AHBL.COM	253-383-2422
STEVE GREILING	TITAN EARTHWORK	sg@TITANearth.com	206.730.4873
Rick Maroni	M.C.C.	maroniconstinc@hol.com	206 240 4099
SACHIN SALDANHA	WMD, CFMO	SACHIN.SALDANHA @MIL.WA.GOV	253 512 8404

B. BID FORM:

TIME FOR COMPLETION is revised to read:

Contract Time - The undersigned hereby agrees to Substantially Complete all the work under the Base Bid (and accepted Alternates) within 195 calendar days after the date of Notice to Proceed.

Final Completion – All the Work shall be fully and finally completed in accordance with the contract documents within 30 calendar days after the date of Substantial Completion.

II. SPECIFICATIONS – DIVISIONS 1 thru 33

A. SECTION 01 10 00, SUMMARY

1. Subsection 1.04.A, substantial completion dates are revised as follows:

Substantial Completion (including all work required to fully open roadways to traffic)	No later than <u>April 30, 2023</u>
Final Completion	<u>May 30, 2023</u>

2. Subsection 1.04.A, the last sentence shall be revised to read: “The Contractor shall achieve Substantial Completion by April 30, 2023 (including all paving, testing, and inspection), and shall achieve Final Completion for the entire project by May 30, 2023.”
3. Subsection 1.05.A, the last sentence shall be revised to read: “All work shall be completed prior to May 30, 2023.”

III. DRAWINGS

A. None

END OF AMENDMENT NO. 3

Q:\2021\2210730\10_CIV\NON_CAD\CONST\Addenda\20220830_Addendum3_2210730.10.docx